

Tape this to your fridge to track your pool progress.

TIME FRAME EXPECTATIONS



PROCESSING FILE/ENGINEERING
2 WEEKS

POOL PERMIT
2 - 6 WEEKS

CONSTRUCTION PHASE
10 - 12 WEEKS



Mark on your calendar the day your pool shell is shot and in approximately 10-12 weeks from that date your pool will be turning over water.

Please bear in mind:

- Intricate and complicated builds can take longer.
- Design changes, material shortages, weather disruptions, and/or payment delays can all be factors that can disrupt our carefully planned construction schedule.

Phases of Construction:

- | | | | |
|--|--|--|---|
| <input type="checkbox"/> Sod Strip | <input type="checkbox"/> Pool Plumbing/Equipment Set | <input type="checkbox"/> Deck Inspection | <input type="checkbox"/> Pool Start Up |
| <input type="checkbox"/> Layout | <input type="checkbox"/> Plumbing Inspection | <input type="checkbox"/> Termite Inspection | <input type="checkbox"/> Final Grade |
| <input type="checkbox"/> Dig | <input type="checkbox"/> Pool Tile | <input type="checkbox"/> Fence or Screen | <input type="checkbox"/> Final Inspection |
| <input type="checkbox"/> Steel | <input type="checkbox"/> Stonework (if applicable) | <input type="checkbox"/> Safety Act | <input type="checkbox"/> Final Plumbing |
| <input type="checkbox"/> Steel Inspection | <input type="checkbox"/> Electrical Hook Up | <input type="checkbox"/> Safety Act Inspection | <input type="checkbox"/> Final Electric |
| <input type="checkbox"/> Shell Date: _____ | <input type="checkbox"/> Electrical Inspection | <input type="checkbox"/> Interior Finish | <input type="checkbox"/> Final Building |
| <input type="checkbox"/> Pre-Grade | <input type="checkbox"/> Decking | <input type="checkbox"/> Acid Wash | |

According to NSPI Magazine the average build time is 4.5 months for the State of Florida. Considering we only use a very select group of qualified vendors our delivery time is quite fast, 45 days quicker than the state average.

You will **NOT** see consistent daily activity. After a building phase is completed the work has to be inspected and approved by a county official before we can move into the next phase of construction. We use a very select group of craftsman; going outside this group to expedite your build would only compromise the quality.

It is literally impossible because of all the variables involved in this building process to provide you details regarding exact times of when our crews will be arriving at your job site. Specific dates and party planning are better scheduled after your pool is complete.

We do promise to do our very best to keep you informed of our progress. Our goal is always to deliver you a pool as fast as possible without compromising the quality of the product. We really appreciate your patience and we are confident we can get through the building process with good communications and team work.



*Thank you again
for choosing
Pools by Bradley!*